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CWPPRA, Phase II Approval Requests for December 2006/January 2007
Updated:  1 Dec 06

Phase II Phase II Acres 30% Design 95% Design
Construction Total Incr 1 Benefited Prioritization Review Meeting Review Meeting

Agency Proj No. PPL Project Start Estimate Funding Rqst 20 Years Score Date Date

NRCS BA-27c(3) 9 Barataria Basin Landbridge, Phase 3 - CU 7 Aug-07 $25,765,121 $21,538,790 180 45.55 20 Aug 03 (A) 2 Sep 04 (A)

NMFS AT-04 9 Castille Pass Channel Sediment Delivery Jun-07 $29,045,754 $18,933,969 577 59.50 20 Jan 04  (A) 13 Oct 05 (A)

FWS BA-36 11 Dedicated Dredging on Barataria Basin Landbridge - 
Fill Site 1 Aug-07 $15,378,401 $15,231,142 242 56.00 17 Dec 03  (A) 29 Jul 04  (A)

NMFS BA-30 9 East Grand Terre Island Restoration Aug-07 $34,393,708 $33,881,341 335 60.00 26 May 05  (A) 30 Nov 05 (A)

COE TV-11b 9 Freshwater Bayou Bank Stab-Belle Isle Canal-Lock Apr-07 $28,571,202 $25,676,625 241 39.50 27 Jun 02 (A) 22 Jan 04 (A)

NRCS TE-43 10 GIWW Bank Restoration of Critical Areas in 
Terrebonne - Segments 1, 2, 6 Aug-07 $15,968,228 $13,175,993 132 40.25 21 Jan 03  (A) 26 Aug 04  (A)

FWS PO-33 13 Goose Point/Point Platte Marsh Creation Jun-07 $19,137,181 $18,989,923 436 53.00 20 Jul 06 (A) 8 Nov 06 (A)

COE ME-21 11 Grand Lake Shoreline Protection - with Tebo Point Aug-07 $23,068,344 $20,331,947 540 61.25 11 May 04  (A) 16 Aug 04  (A)

COE PO-32b 12 Lake Borgne & MRGO Shoreline Prot - MRGO 
Segment** Apr-07 $34,637,092 $31,924,591 173 36.50 11 Aug 04 (A) 29 Mar 05 (A)

NMFS ME-18 10 Rockefeller Refuge Jun-07 $10,544,865 $10,544,865 N/A NA 28 Sep 04 (A) 20 Sep 05 (A)

EPA TE-47 11 Ship Shoal:  Whiskey West Flank Restoration May-07 $49,183,319 $48,901,961 195 60.00 5 Oct 04  (A) 28 Sep 05 (A)

NRCS TE-39 9 South Lake DeCade - CU 1 Aug-07 $3,171,215 $2,221,045 202 74.95 19 Jul 04  (A) 2 Sep 04  (A)

$288,864,430 $261,352,192

(A) = Actual Date
** Lake Borgne segment of the Lake Borgne & MRGO Shoreline Protection Project constructed under Corps MRGO O&M funding (S) = Scheduled/Announced Date

(T) = Tentative Date (not yet announced)

cash flow\Phase II Request for Jan2007-updated-1Dec06 (2) 12/3/20069:40 AM



CWPPRA - Prioritization Scores for Projects Not Funded for Construction
Dated:  December 1, 2006
Prepared for December 6, 2006 Technical Committee Meeting

(2) Total
Total (1) Cost Cost Area of Implement- Certainty HGM Riverine HGM Sediment HGM Structure Weighted

Project Lead Project Acres Current Per Acre Effective Need ability of Benefits Sustainability Input Input and Function Score
Project Name Number Region PPL Agency Type Benefited Estimate ($/acre) 20% 15% 15% 10% 10% 10% 10% 10% 100%

Benneys Bay Sediment Diversion MR-13 2 10 COE RD 5,706 $39,295,672 $6,887 10 5 10 9 10 10 10 10 91.50
Delta-Building Diversion North of Fort St. Philip BS-10 2 10 COE RD 501 $6,008,486 $11,993 10 4.4 10 9 10 10 10 5 85.60
South Lake DeCade Freshwater Introduction - CU #1 TE-39 3 9 NRCS SP 202 $3,841,826 $19,019 10 9.3 10 8 8 0 0 10 74.95
Small Freshwater Diversion to the NW Barataria Basin BA-34 2 10 EPA RD 941 $13,340,508 $14,177 10 7.5 10 9 8 4 5 0 72.25
Spanish Pass Diversion MR-14 2 13 COE SD 433 $13,927,800 $32,166 7.5 5 4 9 10 10 10 0 67.50
Opportunistic Use of Bonnet Carre Spillway PO-26 1 9 COE RD 177 $1,084,080 $6,125 10 4 10 9 10 4 0 0 64.00
Penchant Basin Natural Resources Plan-Increment 1 TE-34 3 6 NRCS HR 1,155 $13,250,937 $11,473 10 5.9 10 2 10 7 0 0 62.85
River Reintroduction into Maurepas Swamp PO-29 1 11 EPA RD 5,438 $56,469,628 $10,384 10 5 4 9 8 7 5 0 62.50
Grand Lake Shoreline Protection - with Tebo Point ME-21 4 11 COE SP 540 $24,117,374 $44,662 5 7.5 10 10 10 0 0 5 61.25
Avoca Island Diversion & Land Building TE-49 3 12 COE RD 143 $18,823,322 $131,632 1 8 10 9 6 7 10 0 61.00
Ship Shoal:  Whiskey Island West Flank Restoration TE-47 3 11 EPA BI 195 $52,925,372 $271,412 1 10 10 7 1 0 10 10 60.00
East Grand Terre Island Restoration BA-30 2 9 NMFS BI 335 $36,705,731 $109,569 1 10 10 7 6 0 5 10 60.00
Castille Pass Channel Sediment Delivery AT-04 3 9 NMFS RD 577 $30,892,080 $53,539 5 1 10 8 10 10 0 5 59.50
Sabine Refuge Marsh Creation - Cycle 5 CS-28 4 8 COE MC 168 $2,133,439 $12,699 10 5 10 7 8 0 0 0 57.50
Dedicated Dredging on Barataria Basin Landbridge-Fill 
Site 1 BA-36 2 11 FWS MC 242 $15,842,343 $65,464 2.5 10 10 7 4 0 0 10 56.00
Riverine Sand Mining/Scofield Island Restoration BA-40 2 14 NMFS BI 234 $44,545,000 $190,363 1 10 10 7 1 0 5 10 55.00
Brown Lake Hydrologic Restoration CS-09a 4 2 NRCS HR 282 $3,154,472 $11,186 10 5 7 5.1 8 3 0 0 54.10
Goose Point/Point Platte Marsh Creation PO-33 1 13 FWS MC 436 $20,867,777 $47,862 5 4 10 7 10 0 0 5 53.00
Sabine Refuge Marsh Creation - Cycle 4 CS-28 4 8 COE MC 163 $3,630,831 $22,275 7.5 5 10 7 8 0 0 0 52.50
White Ditch Resurrection and Outfall Management BS-12 2 14 NRCS RD 189 $14,845,000 $78,545 2.5 3 10 9 10 4 5 0 52.50
Mississippi River Sediment Trap MR-12 2 11 COE MC 1,190 $52,180,839 $43,849 5 5 10 7 2 0 10 0 51.50
Whiskey Island Backbarrier Marsh Creation TE-50 3 13 EPA BI 272 $21,786,300 $80,097 1 10 7 7 1 0 5 10 50.50
South Shore of The Pen Shoreline Protection and Marsh 
Creation BA-41 2 14 NRCS SP/MC 116 $17,514,000 $150,983 1 7.9 10 7.4 4 0 0 10 50.25

South Grand Cheniere Hydrologic Restoration ME-20 4 11 FWS HR 440 $19,930,316 $45,296 5 5 10 6.7 8 3 0 0 50.20
South Lake DeCade Freshwater Introduction - CU #2 TE-39 3 9 NRCS FD 40 $1,532,400 $38,310 7.5 5 7 5 10 2 0 0 50.00
Pass Chaland to Grand Bayou Pass Barrier Shoreline 
Restoration BA-35 2 11 NMFS BI 262 $30,217,567 $115,334 1 9.3 7 7 1.4 0 5 10 49.85
Lake Boudreaux Freshwater Introduction TE-32a 3 6 FWS FD 603 $14,450,063 $23,964 7.5 7.5 7 5 6 2 0 0 49.75
Bayou Dupont Sediment Delivery System BA-39 2 12 EPA MC 400 $24,386,990 $60,967 2.5 10 7 7 2 0 10 0 49.50
Rockefeller Refuge Gulf Shoreline Stabilization (original) ME-18 4 10 NMFS SP 920 $49,929,888 $54,272 5 7.5 10 6 2 0 0 5 49.25
Barataria Basin Landbridge - Phase 3 - CU 7    BA-27c 2 9 NRCS SP 180 $26,387,255 $146,596 1 5.7 10 8 2 0 0 10 45.55
Little Pecan Bayou Control Structure ME-17 4 9 NRCS HR 144 $14,285,943 $99,208 1 4 10 6 10 6 0 0 45.00
Lake Borgne and MRGO Shore Protection-Lake Borgne PO-32a 1 12 COE SP 93 $17,108,507 $183,962 1 4 10 8 8 0 0 5 44.00
Lake Borgne and MRGO Shore Protection PO-32 1 12 COE SP 266 $39,157,710 $147,209 1 4.7 10 8 6 0 0 5 43.05
Bayou Sale Ridge Protection TV-20 3 13 NRCS SP 329 $32,103,000 $97,578 1 3 10 7.7 8 0 0 5 42.20
Lake Borgne Shoreline Protection PO-30 1 10 EPA SP 165 $18,707,551 $113,379 1 5 10 8 4 0 0 5 41.50
Grand Bayou Hydrologic Restoration TE-10 3 5 FWS HR 199 $8,209,722 $41,255 5 5.4 7 2 8 2 0 0 40.60
GIWW Bank Restoration of Critical Areas in Terrebonne -
Segments 1, 2, 6 TE-43 3 10 NRCS SP 132 $17,704,211 $134,123 1 7.5 10 8 4 0 0 0 40.25

Freshwater Bayou Bank Stabilization - Belle Isle Canal to 
Lock TV-11b 3 9 COE SP 241 $30,070,170 $124,772 1 3 10 10 8 0 0 0 39.50
Lake Borgne & MRGO Shoreline Protection-MRGO 
segment PO-32b 1 12 COE SP 173 $35,985,438 $208,008 1 5 10 8 4 0 0 0 36.50
East Marsh Island Marsh Creation TV-21 3 14 NRCS MC 189 $16,824,700 $89,020 1 1 10 7 10 0 0 0 35.50
Weeks Bay/Commercial Canal/GIWW SP TV-19 3 9 COE SP 278 $30,027,305 $108,012 1 4 4 7.2 4 0 0 5 30.20
Rockefeller Refuge Gulf Shoreline Stabilization - CU1 
(see note #7 below) ME-18 4 10 NMFS SP $12,953,343

Prioritization Scores for each Criteria & Corresponding Weight

Prioritization Scores for 12-6-06 TC mtg:  Scores 12/3/2006:  9:41 AM



BA-27c(3)- Barataria Basin Landbridge, Phase 3 - CU 7 
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Coastal Wetlands Planning,Coastal Wetlands Planning,
Protection and Restoration ActProtection and Restoration Act

BARATARIA LANDBRIDGE
SHORELINE PROTECTION
PROJECT PHASE 3 (BA-27c)

PHASE II APPROVAL OF
CU7 

CWPPRA Technical Committee MeetingCWPPRA Technical Committee Meeting
December 6, 2006December 6, 2006

Project Location: Region 2, Barataria Basin, Lafourche 
Parish, west bank of Bayou Perot and north shore of 
Little Lake.

Problem: Shoreline erosion rates in this area vary from 5 
to 30 feet per year.  (Some areas lost about 75 feet as a 
result of 2005 storms.)

Goal: Reduce or eliminate shoreline erosion for about 
22,800 feet along west bank of B. Perot and north shore 
of Little Lake.

BARATARIA LANDBRIDGE PHASE 3 (BABARATARIA LANDBRIDGE PHASE 3 (BA--27c)27c)
CONSTRUCTION UNIT 7CONSTRUCTION UNIT 7
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BARATARIA 
LANDBRIDGE 
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PROTECTION
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CONSTRUCTION 
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BARATARIA LANDBRIDGE PHASE 3 (BABARATARIA LANDBRIDGE PHASE 3 (BA--27c)27c)
CONSTRUCTION UNIT 7CONSTRUCTION UNIT 7
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Project Features
22,800 feet of rock dike / revetment along the along the 

west bank of Bayou Perot and the north shore of Little 
Lake.

Dike and revetment will have an elevation of 3.5 feet 
NAVD88, a top width of 4 feet, and side slopes of 3:1.

Five site-specific organism/drainage openings, ranging 
from 20 to 50 feet .

Beneficial Use of dredge material could result in creation of 
38 acres of marsh.

BARATARIA LANDBRIDGE PHASE 3 (BABARATARIA LANDBRIDGE PHASE 3 (BA--27c)27c)
CONSTRUCTION UNIT 7CONSTRUCTION UNIT 7

BARATARIA LANDBRIDGE PHASE 3 (BABARATARIA LANDBRIDGE PHASE 3 (BA--27c)27c)
CONSTRUCTION UNIT 7CONSTRUCTION UNIT 7

Benefits and Cost

Total Area Benefited: Total Area Benefited: 961 Acres961 Acres

Net Acres after 20 years:Net Acres after 20 years: 180 Acres180 Acres

Prioritization Score:Prioritization Score: 45.5545.55 Pts.Pts.

Fully Funded Phase II Total:  Fully Funded Phase II Total:  $25,860,920$25,860,920

Fully Funded Phase II Increment 1:Fully Funded Phase II Increment 1: $21,538790$21,538790
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BARATARIA LANDBRIDGE PHASES 1, 2, 3, & 4 BARATARIA LANDBRIDGE PHASES 1, 2, 3, & 4 
(BA(BA--27, BA27, BA--27c, BA27c, BA--27d)27d)

125%93,484,07974,801,539TOTAL All Phases
114,770 Feet

62%22,787,951 36,541,413 Phase 4 (BA-27d)
(CU6)
31,120 Feet

192%39,814,77920,745,106Phase 3 (BA-27c)
(CU3+part CU4 + CU7)
43,400 Feet

176%30,881,34917,515,020Phase 1 & 2 (BA-27)
(CU1 + CU2 + part CU4 + CU5)
40,250 Feet

Percent vs.
Original

Current
Estimate

Original
Estimate

Project Phase

BARATARIA LANDBRIDGE PHASES 1, 2, 3, & 4 BARATARIA LANDBRIDGE PHASES 1, 2, 3, & 4 
(BA(BA--27, BA27, BA--27c, BA27c, BA--27d)27d)

$21.5 M$25.9 M2006

$15.7 M$18.8 M2005

$12.1 M$14.7 M2004

Phase II Increment IPhase II TotalYear of Request

While waiting for Phase II approval, the project While waiting for Phase II approval, the project 
cost has gone up by about 77%.cost has gone up by about 77%.
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CU7
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CU7

CU7
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Why Fund This Project Now?Why Fund This Project Now?

•Consensus derived project

•Very high erosion rate

•Ready for construction for 3 years

•Funding delay has already raised the cost by 77%

•Part of widely touted Barataria Basin Landbridge
America’s Wetland Book
CWPPRA Education Document
December 2006 Watermarks



 
 
 
 
Natural Resources Conservation Service 
3737 Government Street 
Alexandria, Louisiana 71302 
_________________________________________________________________________________________________________ 

 

 
November 27, 2006 
      
Mr. Troy Constance, Acting Chairman 
CWPPRA Technical Committee 
U.S. Army Corps of Engineers 
P.O. Box 60267 
New Orleans, Louisiana 70160-0267 
 
Dear Mr. Constance: 
 
RE:  Barataria Basin Landbridge Shoreline Protection Project Phase 3 (BA-27c) 

Phase Two Authorization Request for Construction Unit 7 
 
By this letter, the Natural Resources Conservation Service and the Louisiana Department of 
Natural Resources request Phase Two Authorization for the Barataria Basin Landbridge 
Shoreline Protection Project Phase 3 (BA-27c) Construction Unit 7, consisting of 22,811 feet of 
rock shoreline protection located on the north shore of Little Lake and the west bank of Bayou 
Perot in Lafourche Parish, Louisiana.  
 
Pursuant to Revision 11.0 of the CWPPRA Standard Operating Procedures Appendix C, a 
document entitled “Information Required in Phase Two Authorization Request” is provided as 
Attachment A. 
 
Pursuant to Revision 11.0 of the CWPPRA Standard Operating Procedures Appendix C, Section 
6.j.(2), a project estimate and spending schedule based on the 5 budget subcategories is provided 
as Attachment B. 
 
If you or any members of the Planning and Evaluation Subcommittee, Technical Committee or 
Task Force have any questions regarding this matter, please call Quin Kinler (225) 382-2047. 
 
Sincerely, 
 
 
 
Britt Paul  
Assistant State Conservationist/Water Resources 
 
 
 
cc (via email only): 

Greg Breerwood, Chairman, Technical Committee 
Gerry Duszynski, DNR Technical Committee Member  



Mr. Troy Constance 
November 27, 2006 
Page 2 

Darryl Clark, USFWS Technical Committee Member 
Rick Hartman, NMFS Technical Committee Member 
Sharon Parrish, EPA, Technical Committee Member 
Julie LeBlanc, P&E Subcommittee Chair 
Dan Llewellyn, DNR P&E Subcommittee Member 
Kevin Roy, USFWS P&E Subcommittee Member  
Rachel Sweeney, NMFS P&E Subcommittee Member 
Tim Landers, EPA P&E Subcommittee Member 
John Jurgensen, NRCS P&E Subcommittee Member 
Deetra Washington, GOCA  
Travis Creel, USCOE Contractor 
Quin Kinler, Project Manager, NRCS 
Ismail Merhi, Project Manager, LDNR 
Michael Trusclair, District Conservationist, NRCS 
Rachel Manuel, Design Engineer, NRCS 
Ronnie Faulkner, Design Engineer, NRCS 
Randolph Joseph, Jr., ASTC/FO, NRCS 



 
 

 

ATTACHMENT A 
 

Information Required for Phase Two Authorization Request 
 

Barataria Basin Landbridge Shoreline Protection Project Phase 3 (BA-27c) 
Construction Unit 7 

 
November 27, 2006 

 

Description of Phase One Project 
 
The Barataria Basin Landbridge Shoreline Protection Project Phase 3 (BA-27c) as selected for 
Phase One consisted of 9,000 feet of shoreline protection along the north shore of Little Lake; 
11,000 feet along the west bank of Bayou Perot; 6,000 feet along the northeast shore of Little 
Lake; 9,600 feet along the east bank of Bayou Perot; 2,700 feet along the west bank of Harvey 
Cutoff, and 2,700 feet along the east bank of Harvey Cutoff, for a total of 41,000 feet of 
shoreline protection.  See Figure 1.  The project was envisioned to include one or more of the 
following techniques: a) foreshore rock dike using a construction technique where the underlying 
organic substrate is displaced, b) foreshore rock dike using a construction technique which 
attempts to retain and compact the underlying organic substrate, c) foreshore rock dike with a 
lightweight core material, d) rock revetment, e) steel sheetpile structure, f) concrete sheetpile 
structure, and/or g) PVC sheetpile structure.  The objective of the project was to reduce or 
eliminate shoreline erosion for those areas referenced above.  Secondary benefits were 
envisioned to include maintenance, and increase extent, of submerged aquatic vegetation on the 
protected side of project features, where such features form protected coves. The WVA predicted 
that the project would prevent the loss of 264 acres of intermediate and brackish marsh and 
produce 101 Average Annual Habitat Units.  At the time of Phase One approval, the cost 
estimate was as follows: 
 
      Phase One Engineering & Design             692,131 
      Phase One Easements & Land Rights               76,563 
      Phase One S&A             254,946 
      Phase One Monitoring               16,955 
Total Phase One          1,040,595 
  
      Phase Two Construction (includes S&H)        13,860,064 
      Phase Two Monitoring               76,943 
      Phase Two O&M          5,748,325 
      Phase Two Other               19,179 
Total Phase Two        19,704,511 
  
Total Fully Funded Cost        20,745,106 
 



 

 

Overview of Phase One Tasks, Process and Issues 
 
Environmental Compliance Tasks. 
 
The Barataria Basin Landbridge Shoreline Protection Project Phases 1, 2, and 3 (BA-27) 
Environmental Assessment was completed in February 2000.  A Finding of No Significant 
Impact was published in the Federal Register on February 17, 2000. 
 
The Section 404 permit was issued on December 10, 2002, with revised drawings being 
approved on February 26, 2004. CZM Consistency Determination was granted December 30, 
2003.  Water Quality Certification was granted January 30, 2004. 
  
The Ecological Review for the entire Barataria Basin Landbridge Shoreline Protection Project 
was completed in August 2004.  The reach of shoreline included in CU7 is addressed in the 
section referred to as CU5 because the previously defined CU5 has been split into two parts; part 
was approved for Phase Two funding as “CU5” and part has been redefined as “CU7”. 
  
Engineering Tasks. 
 
The results of the Engineering Tasks are presented in the July 2004 Design Report for Barataria 
Basin Landbridge Shoreline Protection Project, Construction Unit 5 which can be found at: 
ftp://ftp.dnr.state.la.us/pub/CED Project Management/NRCS/BA-27-CU7 BLB/Phase2Request 
TC2006-12-06. 
 
This design report covers the shoreline protection reach that has been already been approved for 
Phase Two funding as Construction Unit 5 (13,780 feet of concrete pile and panel wall) and the 
shoreline protection reach that is now referred to as Construction Unit 7 (22,811 feet of rock 
shoreline protection).  Only two elements presented in the 2004 Design Report associated with 
the rock shoreline protection (now CU7) have changed: 1) the engineer’s estimate has been 
updated; and 2) for the beneficial use areas, the maximum elevation of dredged material 
placement has been revised from +1.0 to +2.0 feet NAVD88.  
 
Landrights Tasks. 
 
By letter to Don Gohmert of NRCS, dated January 11, 2006, LDNR has certified that landrights 
are complete for CU7 (copy enclosed).  
 

Description of the Phase Two Candidate Project 
 
The subject Phase Two Authorization Request is limited to about 22,811 feet of shoreline 
protection along the along the west bank of Bayou Perot and the northern shoreline of Little 
Lake.  See Figure 2.  The shoreline protection will consist of a rock dike and rock revetment, 
with an elevation of 3.5 feet NAVD88, a top width of 4 feet, and side slopes of 3:1.  The dike 



 

and revetment will be constructed of COE R-400 (rock specification) and will be underlain with 
a geotextile cloth.  Five site-specific organism/drainage openings, ranging from 20 to 50 feet in 
width, will be incorporated; the openings will have a sill elevation of 2 feet below average tide.  
Approximately 36,500 feet of construction access channel, with a bottom elevation of –5.5 feet 
NAVD88 and bottom width of 80 feet, may be excavated.  As available containment volume in 
existing ponds permit, excavated material will be used beneficially -- dredged material shall be 
placed in three shallow ponds along the north shore of Little Lake to a maximum elevation of 
+2.0 feet NAVD88; as much as 38 acres of marsh could be created.  

The current fully-funded cost estimate for Phase II Total of the BA-27c Construction Unit 7 is 
$25,860,920.  However, because Monitoring and COE Management were approved in full when 
Construction Unit 3 was approved, the requested Phase II amount for BA-27c CU7 is 
$25,765,121.  The current fully-funded cost estimate for Phase II, Increment 1 of the BA-27c 
Construction Unit 7 is $21,538,790. 

There has been no significant change in project scope warranting revisions to the BA-27c project 
boundary, map, benefits, or fact sheets for the project as a whole.  However, for the CU7 portion 
of BA-27c, the benefits include 180 net acres over 20 years.  A “Prioritization Fact Sheet” for the 
CU5 portion of BA-27c was prepared, and it yielded a total prioritization score of 45.55.   
  

Checklist of Phase Two Requirements 
 
A. List of Project Goals and Objectives. The objective of the BA-27c Construction Unit 7 is to 

reduce or eliminate shoreline erosion for approximately 22,811 feet of shoreline along the 
along the west bank of Bayou Perot and the northern shoreline of Little Lake. 

B. Cost Sharing Agreement for Phase One.  The Cost Sharing Agreement for Phase One of the 
Barataria Landbridge Shoreline Protection Phase 3 Project (BA-27c) was executed between 
DNR and NRCS on July 25, 2000. 

C. Landrights Notification.  By letter to Don Gohmert of NRCS, dated January 11, 2006, LDNR 
has certified that landrights are complete for CU7 (copy enclosed). 

D. Favorable Preliminary Design Review.  A favorable 30% Design Review for the work 
contained in this Construction Unit was conducted on August 20, 2003, and a summary of 
that review was distributed to the Technical Committee on October 14, 2003. 

E. Final Project Design Review.  The 95% design review was conducted on September 2, 2004, 
with favorable results.  A summary of that review, dated October 14, 2004, has been 
distributed to the Technical Committee. 

F. Environmental Assessment.  The Barataria Basin Landbridge Shoreline Protection Project 
Phases 1, 2, and 3 (BA-27) Environmental Assessment was completed in February 2000.  
Copies of the Environmental Assessment and FONSI have been provided to the Technical 
Committee. 

G. Findings of Ecological Review. The Ecological Review for the entire Barataria Basin 
Landbridge Shoreline Protection Project (Phases 1, 2, 3, and 4) was completed in August 
2004.  The reach of shoreline included in CU7 is addressed in the section referred to as CU5 
because the previously defined CU5 was split into two parts; part was approved for Phase 
Two funding as “CU5” and part has been redefined as “CU7”. The Ecological Review 



 

recommended continued progress toward construction authorization pending a favorable 
95% Design Review. 

H. Application / Public Notice for Permits. The Section 404 permit was issued on December 10, 
2002, with revised drawings being approved on February 26, 2004. CZM Consistency 
Determination was granted December 30, 2003.  Water Quality Certification was granted 
January 30, 2004. 

I. HTRW Assessment. NRCS procedures do not call for an HTRW assessment on this project. 
J. Section 303e Approval.  Section 303e approval was granted by the Corps Real Estate 

Division on October 21, 2002.  
K. Overgrazing Determination.  NRCS has determined that overgrazing is not, and is not 

anticipated to be, a problem in the project area. 
L. Revised fully funded cost estimate, generated by the Economic Work Group, is $26,387,255.  

The revised fully funded cost estimate for Phase II is $25,860,920.  The required spreadsheet 
is enclosed.   

N.  Wetland Value Assessment.  The Wetland Value Assessment was completed in August 1999, 
and all Task Force agencies were provided a copy. A revised Wetland Value Assessment will 
not be performed because no significant change in project scope had occurred.    

M. Prioritization Criteria ranking score.  The Prioritization Fact Sheet was updated November 
22, 2006, and provided to the Engineering and Environmental Work Groups. 

 
Criteria Score Weight Factor Contribution to Total 

Score 
Cost Effectiveness 1 2 2 
Area of Need, High Loss Area 5.7 1.5 8.55 
Implementability 10 1.5 15 
Certainty of Benefits 8 1 8 
Sustainability of Benefits 2 1 2 
Increasing riverine input 0 1 0 
Increased sediment input 0 1 0 
Maintaining landscape features 10 1 10 
TOTAL SCORE   45.55 
 
 
 



 

 
Figure 1.  Map illustrating the juxtaposition of Barataria Basin Landbridge Shoreline Protection 
Project Phases and Construction Units. 



 

 
Figure 2.  Map of Barataria Basin Landbridge Shoreline Protection Project Phase 3 Construction 
Unit 7, Lafourche Parish. 
 



 
 

 

 



 

 




